N.C. 12 Update 9/29/2011

At the Rodanthe breach area, crews continued shaping the sand embankments at the S-curves to the
correct elevation for the roadway. Sandbag installation was completed at the south end of the Pea
Island breech on the ocean and sound side. Crews continued the fine grading of the road bed in
preparation of asphalt paving later this week and has begun asphalt base for the northbound lane
south of the s-curves. Yesterday, 24 truckloads, totaling 560 tons of asphalt, were delivered to the
project.

At the temporary bridge location on Pea Island, crews drove the last 4 piles at bent 1. Bents are
substructures supporting each end of the bridge span. The concrete for the footings at bent 2 was
placed through a 5” diameter pipeline mounted on the bridge truss across the breech. A concrete
pump truck was connected to the 375 foot pipeline. An additional 77 feet of the bridge truss was
assembled.



